COMP396 Weekly Meeting Minutes

(Week 7)

Date & Time: Thursday, November 6th, 2025, 15:00-18:00

Location: Sydney Jones Library / Abercromby Study Room 2

Note Taker: Wong Haw

Attendees: Wong Haw, Zhao Saria, Zhang Olivia, Xue Yudan

---

1. Agenda:

- Verify the completion status of the previous week's (Week 6) tasks (F1-F4), including the combined strategy code and the first draft of the report.
- Summarize the key feedback from this week's meeting with the Supervisor, discuss and finalize the revised Design Report.
- Plan the final sprint tasks before the first report submission (next Thursday) and determine the final internal deadline (DDL).

---

2. Discussion & Decisions:

2.1. Task Review and Result Confirmation

We confirmed that all tasks assigned in the previous (Week 6) meeting have been completed on time:

- **Portfolio Implementation (F1):** Zhao Saria has completed the coding for the Combination Strategy (Part 2), successfully integrating S1, S2, and S3, and applying the CVaR (SLSQP) optimizer.
- **Report Writing (Part 1 & 3) (F2, F3):** All team members have completed the initial drafts of their respective report sections, including the analysis of Individual Strategy and their individual contributions to the Breakdown of Teamwork framework..
- **Project Management (F4):** We have received the Supervisor's reply regarding the £1,000,000 capital allocation.

2.2. Supervisor Meeting Summary

We met with the Supervisor this week and presented the first draft of the Design Document. The meeting yielded significant progress, and the team received the following key feedback:

- **Page Limits and Revision Suggestions:**
    - **Part 1 (Individual Strategy):** It is recommended to adhere to the 5-page limit for each strategy.
    - **Part 2 (Combined Strategy):** The current 8-page length is too long and needs to be significantly reduced. The supervisor suggested that it could be done by deleting unnecessary tables and simplifying professional terminology.
- **Indicator Requirements (True PD ratio):**
    - We asked whether the newly uploaded "True PD ratio" indicator on Canvas needs to be included in this report.
    - The supervisor gave a clear answer, and we understood this is what CA2 (Assignment 2) needs to include. We therefore determined that the main content and strategy analysis of the current report did not require major revisions.
- **Plan for Data 2:**
    - Question from us: How to write a strategy plan following the Data 2 release.
    - The mentor recommended us on thinking of "How would we improve our existing strategies for the different market scenarios predicted in Data 2".
    - The team has realized that the content can include (but is not limited to) how to improve the coding and optimization sections, and what kind of charts need to be added to support the new analysis. This section does not need to be too long.

2.3. Final Sprint Plan

- Considering the final report submission deadline is noon next Thursday (Nov 13th), we have decided to set a uniform internal DDL (Internal Deadline) for all remaining revisions and enhancements for next Monday (Nov 10th).
- Team members plan to hold the eighth meeting (Week 8) on next Tuesday to conduct a final review before finalizing the report.

---

3. Task Allocation:

Based on the Supervisor's feedback and the tight timeline, we establish the following task allocation for the final sprint:

ID	Module	Task Description	Owner	Due Date
G1	Report Writing (Part 1 & 2)	Based on the Supervisor's suggestion (2.3), write the "Plan" part for the Individual and Combined strategies report.	Wong Haw & Zhang Olivia & Xue Yudan	Nov. 10
G2	Report Writing (Part 3)	Based on the framework and first drafts completed last week, complete the final versions of the "Breakdown of Teamwork" sections.	All Members	Nov. 10
G3	Report Revision & Referencing	1. Revise the Design Report based on the Supervisor's suggestion (2.1), primarily to reduce the length of Part 2 2. As advised by our supervisor, add citation numbers to all statements taken from the literature to ensure they strictly correspond to the Reference list.	Zhao Saria	Nov. 10

---

4. Current Challenges and Issues

- **Tight Timeline:** With only a short time left before next Monday's internal deadline, the team must efficiently streamline, revise, and standardize all reports.
- **Report Condensation:** The biggest challenge lies in the G3 task, which is how to clearly retain the core logic and advantages of the CVaR strategy while reducing the length of Part 2.

---

5. Supervisor Question

- We’ve addressed all key questions in the meeting (such as the True PD ratio and the Data 2 plan). There are currently no new issues, and the focus is shifting to implementing the mentor's suggested changes.

---

6. Next Meeting Arrangement

- **Date & Time:** Tuesday, November 11th, 2025, 17:00-19:00
- **Location:** Sydney Jones Library
- **Key Agenda Items:**
    - Cross-review the completion status of all G1, G2, and G3 tasks.
    - Review the final revised version (G3) of the report completed by Zhao Saria.
    - Combine all parts into a final Design Document PDF.
    - Submit the refined Design Presentation & Report.