COMP396 Weekly Meeting Minutes

(Week 9)

Date & Time: Thursday, November 20th, 2025, 14:00-16:00

Location: Sydney Jones Library / Lower Ground Study table

Note Taker: Zhao Saria

Attendees: Zhao Saria, Zhang Olivia, Xue Yudan, Wong Haw

---

1. Agenda:

- Conduct the meeting with the Supervisor.
- Review the completion progress of each member's preliminary Presentation PPT slides.
- Address the delay in the Combined Strategy PPT due to member health issues and organize collaborative support.
- Plan the specific arrangements for presentation script writing and the mock defense.

---

2. Discussion & Decisions:

2.1. Supervisor Meeting & Presentation Requirements

- **Communication Progress:** Zhao Saria sent an email to the Supervisor on Monday (November 17th). Our team held a brief meeting with the Supervisor this Thursday.
- **Scheduling:** The final Presentation is tentatively scheduled for next Thursday or Friday. The exact time is pending a follow-up email notification from the Supervisor.
- **Defense Requirements:** Zhang Olivia and Xue Yudan consulted the Supervisor regarding PPT preparation and defense details.
    - *Questions:* Are there page limits for the PPT? Must the 20-minute allocation be strictly divided into 5 minutes per person? Should the content align strictly with the report?
    - *Supervisor's Response:* It is **preferable for the content to align with the Design Report**. There is **no page limit** for the PPT. Team members may **allocate time flexibly** according to content needs; it is not necessary to strictly adhere to a 5-minute limit per person, provided the total duration remains within the regulation.

2.2. PPT Progress Review & Collaborative Work

- **Completion Status:** In accordance with last week's plan, Zhang Olivia (S1), Wong Haw (S2), and Xue Yudan (S3) have successfully completed the first drafts of their respective PPT sections.
- **Adjustments for Special Circumstances:** Due to Zhao Saria suffering from severe sinusitis, the production of the Combined Strategy PPT section, originally assigned to her, has been postponed to this weekend.
- **Collaboration:** To ensure the schedule is met, all team members decided to utilize the current meeting time (Thursday 14:00-18:00) for collaborative work:
    - Zhang Olivia, Wong Haw, and Xue Yudan will finalize and polish their respective PPT sections on-site.
    - The remaining members will assist Zhao Saria in completing the Risk Management content within the Combined Strategy section to alleviate her workload and ensure all PPT modules are ready by next Monday.

2.3. Preparation for Final Defense

- **Script Writing:** Building on the completion of the PPTs this week, the team decided that all members must complete their respective presentation scripts (verbatim or detailed outlines) by next Monday (November 24th).
- **Mock Presentation:** We unanimously agreed to hold a dedicated meeting next Tuesday to conduct a full-process mock presentation. The objective is to practice team coordination until the transition between the four members is fluent and seamless, ensuring optimal readiness for the upcoming formal assessment before the two examiners.

---

3. Task Allocation:

The current task focus is entirely centered on the rehearsal and refinement of the Presentation.

ID	Module	Task Description	Owner	Due Date
I1	PPT Finalization (Individual)	Complete the final polishing and confirmation of PPT sections for S1, S2, and S3.	Zhang Olivia, Wong Haw, Xue Yudan	Nov. 20 (Today)
I2	PPT Support (Risk Mgmt)	Assist Zhao Saria in producing the Risk Management slides for the Combined Strategy.	All Members	Nov. 20 (Today)
I3	PPT Completion (Combined)	Complete the remaining portions of the Combined Strategy PPT.	Zhao Saria	Nov. 23 (Sunday)
I4	Script Writing	Write individual presentation scripts or detailed outlines based on the final PPTs.	All Members	Nov. 24 (Monday)

---

4. Current Challenges and Issues

- **Health and Progress Balance:** The health condition of a core

member impacted the progress of the Combined Strategy section, but this has been mitigated through team collaboration (Task I2).

- **Presentation Fluency:** The challenge for the next phase lies in connecting the four independent parts into a logically coherent and well-timed cohesive presentation. This will be the primary focus of next week's mock session.

5. Supervisor Question

- Communication with the Supervisor this week has resolved all queries regarding PPT formatting and time allocation. The only pending item is awaiting the Supervisor's confirmation of the specific date and time for the final Presentation.

6. Next Meeting Arrangement

- **Date & Time:** Tuesday, November 25th, 2025, 14:00-17:00 (Tentative)
- **Location:** Sydney Jones Library
- **Key Agenda Items:**
    - Full Team Mock Presentation: Conduct a rehearsal with scripts following the formal procedure.
    - Time Keeping check to ensure the total duration remains around 20 minutes.
    - Peer Feedback to optimize presentation posture and verbal delivery.
    - Confirm the exact time of the final Presentation (if notified).